

Glassier Open Space Management Plan Update

Planning Process Schedule

July - December 2020

SCHEDULE UPDATED: 09/25/2020
Schedule will continue to be updated as we move through the planning process.



Public Comment / Baseline Data Collection

July 2020 - Site visits and partner meetings with CPW and Eagle County



August 3 - 31 - Public Survey and Community Outreach



Draft Plan Development and Public Comment

October 1 - OSTB Review of Draft Plan / Plan Updated and Released for Public Comment



October 5 - November 6 - Public Comment on the Draft Plan



Final Plan Revisions and Adoption

December 8 - OSTB Review and Adoption of Final Plan