

# Glassier Open Space Management Plan Update

## Planning Process Schedule

July - November 2020

SCHEDULE UPDATED: 07/29/2020  
Schedule will continue to be updated as we move through the planning process.

### Public Comment / Baseline Data Collection

July 2020 - Site visits and partner meetings with CPW and Eagle County

August 3 - 31 - Public Survey and Community Outreach

### Draft Plan Development and Public Comment

October 1 - OSTB Review of Draft Plan / Plan Updated and Released for Public Comment

October 2 - 25 - Public Comment on the Draft Plan

### Final Plan Revisions and Adoption

November 5 - OSTB Review and Adoption of Final Plan